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1 PROJECT DETAILS

1.1 Summary Description of the Implementation Status of the Project

By the end of this monitoring period (December 2020), the project has been running for three
years, and all the rice paddies of 14,189 ha have been planted with intermittent flooded water
regime. Over the past three years, the ditches and reservoirs have been operating normally
without any abnormality or damage so that the water could be irrigated and drained
according to the needs of rice during different growth stages.

During the monitoring period, training is carried out every year to ensure the continuous and
effective operation of the project. The technicians received annual training from the Anhui
Academy of Agricultural Sciences on carbon emission reduction and intermittent flooded
irrigation. Then, each February, farmers received training from technicians to become more
proficient in intermittent flooded irrigation.

The implementation schedule of this project during this monitoring period is listed as follows:
Date Milestone (s) in the project’'s development and
implementation
Hefei Luyu Agricultural Technology Co., Ltd held a general
29-May-2017 meeting of their stockholders and they decided to develop
this project as a carbon trading project.

The ex ante investigation report in Lujiang County in 2017
from Anhui Academy of Social Sciences
Implementation Plan of Lujiang National Agricultural
Comprehensive Development High Standard Farmland
Construction Project in 2017 was completed by Lujiang
Agricultural Bureau
The Approval of High Standard Farmland Construction Task
in 2017 was issued by Hefei Agricultural Bureau'
08-November-2017 Construction of high standard rice fields was started
28- February -2018~02- | The construction of high standard rice fields was finished
March-2018 and all have passed the acceptance
09-February-2018 Farmer training was carried out in 2018
The land preparation of early season was started, which
means project activity was started in 2018
10-July-2018 The harvest of early season was started in 2018

21-June-2017

October-2017

17-October-2017

20-March-2018

" Hefei Agricultural Bureau is the superior department in charge of Lujiang Agricultural Bureau
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13-July-2018 The land preparation of later season was started in 2018
25-October-2018 The harvest of later season was started in 2018
25-February-2019 Farmer training was carried out in 2019

The land preparation of early season was started, which

09-March-2019
means project activity was started in 2019

05-July-2019 The harvest of early season was started in 2019

07-July-2019 The land preparation of later season was started in 2019
23-October-2019 The harvest of later season was started in 2019
03-March-2020 Farmer training was carried out in 2020

The land preparation of early season was started, which

10-March-2020
means project activity was started in 2020

02-July-2020 The harvest of early season was started in 2020
05-July-2020 The land preparation of later season was started in 2020
20-October-2020 The harvest of later season was started in 2020
14-September-2021 Completed registration as a VCS project
16-September-2021 The draft MR was completed
19- September -
2021~20- September - | VVB on-site visit.
2021

The GHG emissions reduction generated are 199,535 tCO.e from 20-March-2018 to 31-
December-2020, with an average annual GHG emission reduction of 66,512 t CO2e.

However, the project proponent only claimed the 60,000 t CO2e annually as stated in
registered PD since the net GHG emission reductions generated during this monitoring
period have exceeded the threshold required in the small-scale methodology applied.
Therefore, the number of GHG credits issued to the Project during this Monitoring period is
180,000 VCUs.

There are no changes in the Project Proponent, Project Owner, Land Owner and other
entities.

Sectoral Scope and Project Type

The project is developed under VCS scope 14 “Agriculture, Forestry and Other Land Use
(AFOLU)” with an activity category of Improved Cropland Management (ICM) under
Agricultural Land Management (ALM). Although the AMS-III.LAU methodology applied is
approved under sectoral scope 15 (agriculture) of CDM, this project is categorized as
sectoral scope 14 (AFOLU) under Verra. This is in accordance with the definitions of eligible
AFOLU project categories set out in Appendix 1 of the VCS Standard, 4.1 and can be
demonstrated from the following three points.

Requirements Evidence
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1. Eligible ALM activities are those that

This project reduces CHs4 emissions on
reduce net GHG emissions on croplands

croplands by replacing intermittent flooded
and grasslands by increasing carbon )

method by continuously flooded method.
stocks and woody biomass and/or
decreasing CO2, N0 and/or CHs

emissions from soils.

So, this project can be categorized as
eligible ALM activity.

2. The project area shall not be cleared of .
The project area has not been cleared of

native ecosystems within the 10-year ) .
native ecosystems since 20052.

period prior to the project start date.

3. Eligible ALM activities include:

Improved Cropland Management (ICM): This project practices intermittent flooded

This category includes practices that method on  croplands,  which is

demonstrably reduce net GHG demonstrated that can reduce net GHG

issi f land t b
emissions ot - cropiand - systems by emissions by reducing CHs emissions. So,

increasing soil carbon stocks, reducing this project is an eligible ICM activity

soil N2O emissions, and/or reducing CH4

emissions.

The project is not a grouped project.

1.3  Project Proponent

oL ENIEENEUIMEININ Hefej Luyu Agricultural Technology Co., Ltd

Contact person RVIERIEeNN

LLUCR Manager

LCLBIEEER Room 2212, Building C, Xinhua International Square, No.320
Qianshan Road, Hefei City, Anhui Province, China

LEE LR +86-1331686686

mail@luyunongye.com
Hefei Luyu Agricultural Technology Co., Ltd. (hereinafter referred to as Hefei Luyu or Luyu)

is a private entity and its core business involves agricultural technology and agricultural

project development.

2 Evidence on Certificate of Eligibility for Land provided by Hefei Agricultural Bureau
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Other Entities Involved in the Project

oL ERIEENEUIMEINEN Shanghai Libra Investment & Management Co., Ltd

Role in the Project WeRt o
Contact person YT Zhong

LLUCE Manager

LCDIEEER Room 222, No.2815 Longteng Avenue, Xuhui District,
Shanghai, China

LT LOUEN 186.01-64692222

kvz@libracarbon.com
Shanghai Libra Investment & Management Co., Ltd (hereinafter referred to as Shanghai Libra

or Libra) is a company which has rich experience in developing the carbon reduction and
removal project. Shanghai Libra is leading the carbon project development and management,

including compiling the Monitoring and Quality Control Manual®, organizing the training, etc.

Project Start Date

According to VCS standard, the project start date is the date on which activities that lead to
the generation of GHG emission reductions or removals are implemented (e.g., preparing
land for seeding, planting, changing agricultural or forestry practices, rewetting, restoring
hydrological functions, or implementing management or protection plans). For this project,
according to the requirements of the AMS-IIIl.AU methodology applied, an entire cropping
season is started from land preparation and the emission reduction calculation is also started
this day. So, the project start date is 20-March-2018* when the land preparation was started.

Project Crediting Period

The crediting period of this project will be using a 7-year, twice renewable crediting period,
for a combined total project crediting period of 21 years from 20-March-2018 to 19-March-
2039, and the first 7-year period is from 20-March-2018 to 19-March-2025. Also, the project
lifetime is 30 years from 28-February-2018° to 27-February-2048.

3 Source: Monitoring and Quality Control Manual is Compiled by Shanghai Libra Investment &
Management Co., Ltd

4 The earliest start date of rice cropping season within the whole 3,480 households which are
recorded in the Farmers’ database

5 The project lifetime is calculated from the time when ditches and reservoirs, as the major
construction, are put into use, while the start dates of the project and of the crediting period are the
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This monitoring period belongs to the first 7-year crediting period.

1.7  Project Location

The project is located in the north of Lujiang County of Hefei City in Anhui Province, China.
In 2021, the project in the north of Lujiang has jurisdiction over 11 towns. The geographical
coordinates of the project zone are between 117°4.882' and 117°33.34' east longitude and
between 31°10.46' and 31°31.66'north latitude.

The project is located in the north of Lujiang County in Hefei City, as shown in Figure 1-2
and Figure 1-3. According to VCS standard, the north of Lujiang County is defined as the
project zone, and the rice paddies applied intermittent flooded water regime in the north of
Lujiang County is defined as the project area. The project zone is shown in Figure 1-4 and
the boundaries of the project area and project zone are shown in Figure 1-5.

Figure 1-2 The map of Anhui
Province

Figure 1-1 The map of China

dates when the project begins to produce emission reductions. According to The Acceptance Report
of Hefei City National Comprehensive Agricultural Development High-standard Farmland
Construction Project in 2017, the ditches and reservoirs were put into use on 28 February 2018.
Therefore, the project lifetime starts on 28 February 2018 instead of the project crediting period start
date on 20 March 2018.
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Figure 1-4 The map of project zone —

Figure 1-3 The map of Hefei City Northern Lujiang County

[ project boundary —

0 5 10

Figure 1-5 The boundary of project area

The dark yellow area marked in Figure 1-5 is the project area within the project zone,
Northern Lujiang County. All the rice cultivated within the project boundary have been
changed to intermittent flooded water regime.
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1.8 Title and Reference of Methodology

The small-scale methodology AMS-III.AU: Methane Emission Reduction by Adjusted Water
Management Practice in Rice Cultivation/version 4.0 is used. Also, the project proponent
shall apply the “General guidelines for SSC CDM methodologies/version 23.0”.

In addition, since the reporting and verification shall be done on the basis of samples of the
log-books from the households, the Standard for Sampling and Surveys for CDM Project
Activities and Programme of Activities/version 9.0 and the Guideline for Sampling and
Surveys for CDM Project Activities and Programme of Activities/version 4.0 are used.

1.9 Participation under other GHG Programs
The project has not been registered or is seeking registration under any other GHG programs.

1.10 Other Forms of Credit

According to China’s national emissions trading scheme, only the high-emission industries
are included, covering thermal power generation, petrochemical, chemical, building
materials, iron and steel, non-ferrous, paper, aviation and other key emission industries
that emitted at least 26,000 tCO-e in any one year from 2013 to 2016, without renewable
project®. Moreover, the project proponent, including this project activity, is except for
mandatory emission control scheme’. Therefore, this project will not and cannot be double
counted.

The project is not involved in an emission trading program or any other mechanism that
includes GHG allowance trading and also has not been rejected by other GHG program.
GHG emission reductions and removals generated by the project will not be used for
compliance under any programs or mechanisms.

The project has not sought or received another form of GHG-related environmental credit.

1.11 Sustainable Development

The Project provides many benefits that will help achieve China’s Sustainable Development
Goals, a set of 17 universal goals covering the thematic areas of environmental, economic
and social development.

¢ https://lwww.mee.gov.cn/xxgk2018/xxgk/xxgk05/202103/t20210330 826728.html

7 https://www.mee.gov.cn/xxgk2018/xxgk/xxgk03/202012/t20201230_815546.html
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v SUSTAINABLE

.!i @ DEVELOPMENT

GOALS

The project contributes to achieving sustainable development as following:

High yield brings extra income and improves the living standard of local farmers (Goal
1 mentioned as Section 1.11);

- Increase the rice productivity alleviates hunger problem (Goal 2 mentioned as Section
1.11);

- Use a proportion of benefits to improve the local children’s education (Goal 4 mentioned
as Section 1.11);

- Women are given priority for employment and their social status is raised (Goal 5
mentioned as Section 1.11);

- Provide more job opportunities for local farmers (Goal 8 mentioned as Section 1.11);

- Sequester greenhouse gas and mitigate climate changes (Goal 13 mentioned as
Section 1.11).

The impact is a positive impact as increasing yield and new job
opportunities created by the change of rice cultivation method.

Type of Impact

Provisions for
monitoring and
reporting the Goal

Payroll of the workers who worked as technicians related to the
project, and the questionnaires on the increase of farmers’ income.

Affected
Stakeholder
Group(s)

A total number of 3,480 households is 13,607 farmers who are
involved in this project

10
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Firstly, all the 13,607 farmers were hired directly by this project to
build the cement ditches and reservoirs in rice paddies. Besides,
26 farmers were hired as technicians with a salary of CNY 100 per
Resulting Change month8. Thus, during the monitoring period, the living standard of
in Well-being these farmers within the project area is higher than before, since
they get extra pay instead of agricultural farming. Secondly, since
the rice yield was increased because of the project implementation,
the income brought by farming was increased accordingly.

The impact is a positive impact as the rice grown using the

e i e intermittently flooded method can increase its production.

Provisions for The percentage of increase in rice yield was monitored by
monitoring and questionnaires and interviews from farmers for achieving this Goal
reporting the Goal &

Affected
Stakeholder 3,480 households participated in the project

Group(s)

Rice is an important staple for local farmers and even the whole
CE LR EL I country, so higher yields could solve the hunger problem to some
in Well-being extent. During the monitoring period, the rice yield was increased
by an average of 10%?°.

m Help in quality education

The impact is a positive impact as the project will help to improve
the local education.

Type of Impact

8 Technician Recruitment Appointment Contract signed by Hefei Luyu and Lujiang County
Agricultural Technology Extension Center.

9 Questionnaire on stakeholders’ satisfaction of Lujiang rice field emission reduction project

11
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The photos of actions that contribute to improving the quality of
education for local children need to be taken for achieving this Goal
4. And the questionnaires on whether the quality of education was
improved from farmers.

Provisions for
monitoring and
reporting the Goal

Affected
Stakeholder Farmers participated in the project

Group(s)

During this monitoring period, a part of the profit of this project were
used to buy about 6320 '° books for the local children, which
provides them with quality education.

m Help in gender equality

The impact is a positive impact as the project provides training to
Type of Impact women who wish to participate in and facilitates more ownership of
resources and access to economic opportunities.

Resulting Change
in Well-being

Provisions for
monitoring and The payroll of female workers.

reporting the Goal

Affected
Stakeholder Women workers within the project area

Group(s)

During the monitoring period, 26 new job occupations for
technicians were created to do methane monitoring, maintenance
of ditches and reservoirs, and women works occupy 76.9%.

Resulting Change
in Well-being

More job opportunities and growth of local economy

The impact is a positive impact as the project provides more job
opportunities for practicing the intermittently flooded method. At the
same time, higher rice production could bring growth in local
economy.

Type of Impact

01t can be proved by Photos of Book Donation Activity of Northern Lujiang Rice Carbon Emission
Reduction Project

12
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Provisions for
monitoring and
reporting the Goal

Affected
Stakeholder
Group(s)

Resulting Change
in Well-being

Type of Impact

Provisions for
monitoring and

reporting the Goal

Affected
Stakeholder
Group(s)

Resulting Change
in Condition

Payroll of the workers who worked as technicians related to the
project, and the questionnaires and interviews on the increase of
farmers’ income.

A total number of 3,480 households is 13,607 farmers who are
involved in this project.

All the 13,607 farmers were hired directly by this project to build the
cement ditches and reservoirs in rice paddies. Besides, 26 farmers
were hired as technicians with a salary of CNY 100 per month".
Thus, during the monitoring period, the living standard of these
farmers within the project area is higher than before, since they get
extra pay instead of agricultural farming.

CH4 emission reduction

The impact is a positive impact as CH4 emissions generated by soil
organic matter under anaerobic conditions is reduced. The impact
is an actual impact which is a direct consequence of the project
activity.

The Report of Measuring Methane Emission Rate of Double-
cropping Rice Paddies for Early Season and Later Season with
Different Water Regime by Closed Chamber in Northern Lujiang
County from Anhui Academy of Agricultural Sciences was used to
prove the amount of net GHG emission reduction.

Farmers within the project area

During this monitoring period, a total of 199,535 t CO2e of GHG
emission reductions were generated from 20-March-2018 to 31-
December-2020, with an average annual GHG emission reduction
of 66,512 t COze, which has contributed to climate action.

" Technician Recruitment Appointment Contract signed by Hefei Luyu and Lujiang County
Agricultural Technology Extension Center.

13
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2 SAFEGUARDS

2.1

No Net Harm

The potential negative environmental and socio-economic impacts and steps to mitigate
them have been summarized in the following table:

Environmental

Socio-Economic

Potential Negative

Potential Negative

Actions Actions
Impacts Impacts
Since each
technician is in
charge of several
During the | villages, farmers
operation, if the | could immediately

During the operation,

excessive use

of

fertilizer and pesticide
could cause pollution

to soil

and surface

water if farmers do not

control the amount

of

fertilizer and pesticide
well during cultivation.

During
period,
patrolled
every

instructed

this  monitoring

technicians
the rice paddies
week and
the farmers

how to use the optimal

amount

of fertilizer

according to the technical

guidelines 2.

Therefore,

there was no excessive

use of
pesticide

and
this

fertilizer
during

monitoring period.

cement ditches and
reservoirs were
badly damaged
without  long-term
maintenance, the
damaged parts
could risk the life
safety of farmers. In
addition, if damaged
ditches and
reservoirs were not
repaired in time,
intermittent flooded
water regime cannot
be implemented,
resulting in reduced
rice production and
thus reduced
farmers' income

call the technician if
a ditch broke down
in their fields. If it is
a minor problem,
including a blocked
water outlet, the
technician shall be
on site within an
hour to solve it. If the
technician  cannot
solve the problem,

they should
immediately inform
Shanghai Libra and
contact the local
agricultural bureau
to activate the
emergency

mechanism and

take corresponding
measures. For
example, if the ditch

2 The Technical Guidelines for Intermittently Flooded Rice Cultivation Method in Anhui Province
issued by the Institute of Agricultural Engineering of Anhui Academy of Agricultural Sciences

14
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is broken or leaking,
the repair shall be
arranged within 24
hours.

There  was no
damage to the

ditches and
reservoirs during
this monitoring
period.

No net harm occurred in this monitoring period.

2.2 Local Stakeholder Consultation

Stakeholder consultations include questionnaires and stakeholder meetings, requiring
stakeholders to present their opinions on the implementation of project and their willingness
to participate.

Prior to the verification, the notice of meeting would be posted on the bulletin board in each
village, and then, 55 villagers, the representatives of village committee, Agricultural bureau
and government representatives from 66 villages were organized by the project proponent
and the agricultural bureau to attend the stakeholders’ meeting at the Lujiang Agricultural
Bureau on 10 August 2021, in order to prepare for the project verification and collect the
views of stakeholders before the project verification. Besides, in order to better understand
the impact of the project on stakeholders after the implementation, Hefei Luyu conducted a
questionnaire survey in 66 villages involved in the project from July to Septemberin 2021. A
total of 77 questionnaires were issued and collected. The background information of these
77 stakeholders is summarized in Table 2-1 below. In order to understand villagers’
environment, life and socio-economic improvement, the questionnaire includes ‘After the
implementation of the project, what changes do you think the project has made to the
surrounding environment?’ ‘Has it improved your standard of life?” ‘Did you get job
opportunities?’ ‘Has it made a positive contribution to local education?’ and other relevant
questions.

The feedback collected is summarized below:

- Most farmers have enjoyed benefits of adjusted water management during rice
cultivation. The intermittently flooded method reduced methane emissions, saved water
resource and increased the rice productivity.

15
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- During this monitoring period, most local farmers have been trained in carbon trading,
VCS and carbon credits. Now, they are looking forward to participating in the carbon
trading market.

- Local farmers believe that the project has 1) created jobs; 2) got more benefits from
selling carbon credits; 3) reduced methane emissions, saved water resource and
increased the rice productivity; 4) improved the social status of women by hiring them
to be technicians; and 5) made a positive contribution to local education by donating

books.
Table 2-1 Background information of these 77 stakeholders
Categories Proportion
Nationality 3% of them are Man, 2% of them are Menggu, rest of them are Han.
Educational 12% and 16% are at the primary and high school levels, respectively,
Level with the rest are all at the junior high school level.
Career 95% are farmers, only 1% work for factories and4% are village
officials.
Gender 67% are female and 33% are male.
Age-bracket 32~66 years old

The mechanism for on-going communication with local stakeholders

At the beginning of the project, the project proponent has identified a fixed contact person,
which is referred to as a technician in this project. Besides, there is a Suggestion Book
published with the phone number of contact person on the notice board in each of villages
throughout the lifetime of the project. Stakeholders can write their comments or suggestions
in the book anytime anonymously as they wish. During this monitoring period, a technician
is responsible for the communication of 2 to 3 villages, collecting all the suggestions and
problems from the villagers. The task of these technicians is not only to feedback the
villagers’ suggestions and problems directly to the project manager of Hefei Luyu, but also
to enable the project manager of Hefei Luyu to communicate the progress of the project to
all the villagers through the technicians, and timely post and distribute project
materials. When the technicians passed the problems from villagers to the project proponent,
project proponent positively responded and solved them. For example, during the planting
process, when some villagers reported that their farming tools were old, the project
proponent decided timely replaced them with new tools.

Once the project has been registered, the registered version of project description,
monitoring manual and monitoring plan in both Chinese and English have been posted on
every 66 village’s notice board. A brief summary of project location, project registration date,

16
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expected annual emission reduction, monitoring period and expected verification date has
also been posted for stakeholders. After this monitoring report had been submitted to the
VVB, the monitoring plan and manual were posted on these villages’ notice board, too.
Moreover, during the on-site verification period, and when the project proponent and
Shanghai libra knew the specific time of on-site visit, the technicians started to invited the
farmers to participate in the on-site stakeholder’s interview by means of door-to-door
announcements and meeting notice posted. The mobile phone number of contact person of
the project were also published on the meeting notice so the villagers can directly reflect any
problem about the project.

Stakeholders have no negative views on project implementation in this monitoring period.

On the other hand, the stakeholders have also been communicated on the followings during
this monitoring period.

® The results of project implementation, including the results of monitoring.

During this monitoring period, since the project has been running for three years,
14,189 ha rice paddies have been equipped with reservoirs and cement ditches to
conduct controllable drainage and irrigation, where water regime applied during rice
cultivation has been changed from continuously flooded method to intermittent flooded
method. In this case, the rice productivity has been increased by about 15% and
199,535 t CO2e emission has been reduced. All the ditches and reservoirs were
operating well without damages and farmers were familiar with the intermittent flooded
water regime gradually because of the project.

® Any changes to risks, costs and benefits the project may bring to local stakeholders.

In the stakeholders meeting before the project start, project proponent once explained
the potential costs, risks, and benefits the project may bring to local stakeholders.
During this monitoring period, there were not any changes to all the risks, costs and
benefits that the project proponent has communicate with the stakeholders. Moreover,
through the daily visits of technicians, the potential costs, risks and benefits of this
project were conveyed and explained to relevant villagers and stakeholders again for
further feedback.

® Any changes to relevant laws and regulations covering workers’ right in the host country

Also, in this monitoring period, there were no changes to the relevant laws and
regulations which have been informed the stakeholders by the representative of Hefei
Luyu , covering workers’ rights in the host country.

® The process of VCS Program verification and the validation/verification body’s site visit.

17
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The on site verification was from 19 September 2021 to 20 September 2021. The VVB
interviewed 30 people in total, including 25 farmers and 5 technicians. Questions
included: after the project was implemented 1) whether the paddy field was changed to
intermittent irrigation; 2) whether they participated in relevant training every year; 3)
whether the family income and living standards were increased; whether it was
provided employment opportunities ;4) whether it was made a positive contribution to
local education and so on.

The interview results showed that all interviewees had no negative feedback on the

project.

2.3 AFOLU-Specific Safeguards

® Activities implemented to mitigate risks local stakeholders due to project implementation

Potential risks
stakeholders

to

During the implementation of the project, since it is
necessary to go to the field every day to observe the
growth of rice and the change of water level, drainage
and irrigation are carried out from time to time, which
increases the chances of farmers encountering dangers,
such as slipping while checking the rice in the field.

Measures to mitigate it

Firstly, all these potential risks were told to the
stakeholders in advance and some simple first aid
measures were taught to farmers during every training
since 2018 to reduce the injuries. Secondly, working in
extreme weather was strictly prohibited. In extreme
weather conditions, farmers and technicians were not
allowed to work outdoors in the fields. All the work must
be carried out under the premise of safeguarding
personal safety. Thirdly, the proponent has also equipped
technicians and farmers with helmet, antiskid shoes,
windbreakers and other equipment to ensure their safety.
Lastly, once the injuries happen, the injured should be
sent to the hospital for immediate treatment and all the
medical expenses will be paid by the project proponent.

No risks occurred during this monitoring period.

® Property and land use rights
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Prior to the project initiation, the ownership of the rice paddies of the agricultural land
management project belongs to the farmers, which has been confirmed by the local
government and agricultural bureau. In June 2017, the project participant and local Agricultural
Bureau held a consultant meeting with local village committees before the project start.
Stakeholders meeting collected stakeholders’ opinions on project design and their willingness
to participate. To make sure the successful development of the project, Hefei Luyu and the
farmers which had the ownership of rice paddies had signed a carbon reduction project
cooperation agreement, which clarifies the rice paddies rights by all parties during the project
crediting period. Besides, the 14,189 ha of construction land within the project has been
agricultural land since 2005, which has been proved by Hefei Agricultural Bureau'3. So, the
project did not infringe on private property, community property or government property. There
were no updates to the property and land use rights of the local stakeholders during this

monitoring period.

Furthermore, this project activity only adjusts the water regime during rice cultivation but not
changes the type of land use, therefore, the project would not impact local stakeholder’s
property rights without the free, prior and informed consent and no occupation involved so no

compensation or return happened in this monitoring period.

The project documents on the information of the project such as the nature, size, pace, the
scope of the project, the reason for it, and its duration were presented in the native language

to villagers.
® Conflicts

As set out in registered PD, there is a Suggestion Book published with the phone number of
contact person on the notice board in each of villages throughout the lifetime of the project.
Stakeholders can write their comments or suggestions in the book anytime anonymously as
they wish. The project proponent checked the book regularly and collected all the comments
received. If there is a conflict of interest between the parties, the stakeholders can appeal to
the local agricultural bureau through the village representative or directly, which is the most
effective way to solve the problem. They appeal through the phone number of contact person

or file a complaint during the meeting.

The project proponent has appointed a staff member to record and collect conflicts and

dissatisfaction between local communities and individual villagers. Technicians’ monthly

3 Evidence on Certificate of Eligibility for Land provided by Hefei Agricultural Bureau
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inspection play an important role in dealing with conflicts and dissatisfaction and report to the
agricultural bureau. Upon receipt of the technicians’ report, the relevant management unit
should contact and discuss with the relevant community or other stakeholders within 3 days.
Based on the information collected by the relevant parties, the specific staff member shall

propose a solution and mediation plan within one week and solve the conflict within 30 days.

No conflicts were arisen during this monitoring period.

IMPLEMENTATION STATUS

Implementation Status of the Project Activity

By the end of this monitoring period (December 2020), the project has been running for three
years, and all the rice paddies of 14,189 ha have been planted with intermittent flooded water
regime. Over the past three years, the ditches and reservoirs have been operating normally
without any abnormality or damage so that the water could be irrigated and drained
according to the needs of rice during different growth stages.

During this monitoring period, training was carried out every year to ensure the continuous
and effective operation of the project. The technicians received annual training from the
Anhui Academy of Agricultural Sciences on carbon emission reduction and intermittent
flooded irrigation. Then, each February since 2018, farmers received training from
technicians to become more proficient in intermittent flooded irrigation. In addition, the
technicians instructed the farmers and checked the famers’ logbooks every month. The
aggregated project area (4; 4) were monitored by technicians every season while the EFg, ; 4
and EFp s ; were obtained from the calculation of the emission rate for baseline and project
reference fields according to the requirements in the Appendix of methodology, so they also
did the weekly gas sampling on baseline and project reference fields so that the emission
rate Ccys: (CH4 concentration in chamber at time t) of weekly gas samplings could be
derived from the laboratory analysis. In conclusion, no events that may impact the GHG
emission reductions or removals and monitoring happened during this monitoring period.

During this monitoring period, no new activities that lead to the intended GHG benefit
commenced. Prior to this monitoring period, high-standard rice paddies of 14,189ha involved
in this project had been built and equipped with controllable drainage and irrigation ditches
and reservoirs. Moreover, the 26 technicians employed in this project had been trained on
26 January 2018 to learn about intermittent flooded techniques, on-field gas sampling, etc.
Then, farmers were trained by technicians on 9" February 2018 to learn how to apply
intermittent flooded water regime before the start of rice season. After the project started,
the construction of high-standard farmland would no longer to be continued, while the

20



v VCS

trainings for technicians and farmers would continue to be implemented to ensure the
successful and effective operation of the project activity. Besides, technicians were
responsible to collect the logbooks from 308 farmers sampled every year to determine
whether the project fields are cultivated according to the project cultivation practice as
defined by the project activity. According to the 924 copies of logbooks from sample fields
collected by technicians during this monitoring period, the parameters that are part of the
project cultivation practice, including the date of transplantation, fertilization (date, type and
amount), water regime and yield, have been recorded by farmers as required. All the rice
paddies of 14,189 ha have been planted with intermittent flooded water regime' over the
period from 2018 to 2020.The GHG emissions reduction generated are 199,535 t COze from
20-March-2018 to 31- December -2020, with an average annual GHG emission reduction of
66,512 t COoe.

According to the applied methodology AMS-III.AU (version 4.0), any effects of the project
activity on GHG emissions outside the project boundary are deemed to be negligible and do
not considered under this methodology. So, leakage does not need to be considered in this
project.

As mentioned in the registered PD, during the construction period, Lujiang Agricultural
Bureau was the main manager, with the cooperation and participation of Hefei Luyu, of the
construction of ditches and reservoirs, while the local farmers were hired to build the ditches
and reservoirs. During the operation period, Hefei Luyu is responsible for supervising
technicians to patrol and maintain the ditches and reservoirs. Besides, Hefei Luyu has been
fully authorized by all the farmers to act as the carbon project proponent. Also, Hefei Luyu
has already sold the project development right to Shanghai Libra. So, Shanghai Libra is
leading the carbon project development and management, including compiling the
Monitoring and Quality Control Manual'S, organizing the training, etc. Moreover, the local
agricultural bureau is responsible for technical training. Farmers are the main operators to
practice intermittently flooded water regime and supposed to record the cultivation logbooks.
The technicians should carry out monthly inspections according to the requirements of
Monitoring and Quality Control Manual. The profit from this carbon reduction project is
shared with farmers. There are no changes in the Project Proponent, Project Owner, Land
Owner and other entities in this monitoring period.

4 1t can be proved by the Rice Cultivation Fact Sheet from Lujiang Agricultural Bureau from 2018 to
2020

'S Source: Monitoring and Quality Control Manual is Compiled by Shanghai Libra Investment &
Management Co.,Ltd
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Monitoring Report: VCS Version 4.0

3.2 Deviations
3.2.1 Methodology Deviations

N/A.

3.2.2 Project Description Deviations

N/A.

3.3 Grouped Projects

This is not a grouped project.
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4 DATAAND PARAMETERS

4.1 Data and Parameters Available at Validation
According to the methodology, there is no pre-determined data, as long as the monitoring
data, but the ex ante calculation method was used in determining EFp; ., and the Ay used to
calculate the ex ante emission reduction is only used in the ex ante calculation formula, so
the relevant ex ante calculation data are listed in this section.

Data / Parameter Ay
ha
Description Area of project fields in year y
Source of data Determined by collecting the project field sizes in a project

database. The size of project fields is determined by GPS or
satellite data.

Value applied The total area is 14,189ha

Justification of The size of project field is determined through GPS by Lujiang
choice of data or Agricultural Bureau 16

description of

measurement

methods and
procedures applied

Purpose of Data The parameter is used to calculate the ex ante estimated net
GHG removals.

Data / Parameter GWPcy,
Global warming potential of CH4

Source of data The number of GWPcy, is taken from the IPCC’s Fifth
Assessment report (AR5) and VCS standard (v4.1).

Value applied 25 was used for ex-ante estimates in PD and 28 was used for
ex-post calculation in MR.

16 Certificate of Land Ownership proved by Lujiang County Land and Resources Bureau
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Justification of As stated in Section 3.14.4 in the updated version of VCS-

choice of data or Standard (v4.1), the following requirements shall be followed.

clesEll il et o 1. For GHG emission reductions occurring on or after 1

measurement .

ek ST January 2021, all ex-ante estimates and ex-post

procedures applied calculations shall be converted to CO2e using GWP values
from the IPCC Fifth Assessment Report (AR5), which is 28
t COze/t CHa.

2. For GHG emission reductions occurring on or before 31
December 2020, all ex-ante estimates and ex-post
calculations may be converted to CO2e using either the
GWP value of 25 for CH4 from AR4 or 28 from ARS.

3. Projects that complete validation on or before 31 July 2021
may use GWP value of 25 for CH4 from AR4 for ex-ante
emission reduction estimates, though such projects shall
use that of 28 from ARS for ex-post calculations.

Therefore, since this project has registered on 14 September
2021, the value of 25 was use for ex-ante estimates and that
of 28 was used for ex-post calculation in this monitoring period.

Purpose of Data The parameter is used to calculate the estimated net GHG
removals.

Data / Parameter EFpLc
m kg CH4/ha/day or kg CHa/ha/season

Description Seasonal baseline emission factor for continuously flooded
fields without organic amendments

Source of data The Report of Measuring Methane Emission Rate of Double-
cropping Rice Paddies with Continuously Flooded Method by
Closed Chamber in Northern Lujiang County in 2017.

Value applied (1) 180.56 kg CHas/ha/season for early season rice;
(2) 167.61 kg CHas/ha/season for later season rice;

Justification of The methodology provides two kinds of methods, which are ex
choice of data or ante calculation and monitoring. The project proponent chose
description of the ex ante calculation method, and then conducted methane
measurement measurement according to the requirements in the Appendix
methods and according to the requirements of the ex ante calculation
procedures applied method, and finally obtained the above value according to the
calculation method in the Appendix of methodology.
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Purpose of Data The parameter was used to calculate the baseline emission
factor EFg;, and ex ante emission reduction calculation. It was
not used for the ex-post emission reduction calculation during
this monitoring period.

Comments N/A

Data / Parameter SFpw
N/A

Description Baseline scaling factors to account for the differences in water
regime during the cultivation period

Source of data It is chosen from 2006 IPCC Guidelines for National
Greenhouse Gas Inventories.

Value applied 1

Justification of Since the rice is cultivated under continuously flooded
choice of data or condition in baseline scenario, the 1 of value is used.
description of

measurement

methods and

procedures applied

Purpose of Data The parameter was used to calculate the baseline emission
factor EFg;, and ex ante emission reduction calculation. It was
not used for the ex-post emission reduction calculation during
this monitoring period.

Data / Parameter SFp .,
N/A

Description Project scaling factors to account for the differences in water
regime during the cultivation period

Source of data It is chosen from 2006 IPCC Guidelines for National
Greenhouse Gas Inventories.

Value applied 0.52
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Justification of Since the rice is cultivated under intermittently flooded
choice of data or condition in project scenario, the 0.52 of value is used.
description of

measurement

methods and

procedures applied

Purpose of Data The parameter was used to calculate the project emission
factor EFp and ex ante emission reduction calculation. It was
not used for the ex-post emission reduction calculation during
this monitoring period.

Data / Parameter SFa1p

Description Baseline scaling factors to account for the differences in water
regime in the pre-season before the cultivation period.

Source of data It is chosen from 2006 IPCC Guidelines for National
Greenhouse Gas Inventories.

Value applied 1

Justification of Since the cultivation mechanism in rice filed is double cropping
choice of data or in baseline scenario, the 1 of value is used.

description of

measurement

methods and

procedures applied

Purpose of Data The parameter was used to calculate the baseline emission
factor EFg;, and ex ante emission reduction calculation. It was
not used for the ex-post emission reduction calculation during
this monitoring period.

Data / Parameter SFp,

Description Project scaling factors to account for the differences in water
regime in the pre-season before the cultivation period.
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Source of data It is chosen from 2006 IPCC Guidelines for National
Greenhouse Gas Inventories.

Value applied 1

Justification of Since the cultivation mechanism in rice filed is double cropping
choice of data or in project scenario, the 1 of value is used.

description of

measurement

methods and

procedures applied

Purpose of Data The parameter was used to calculate the baseline emission
factor EFp and ex ante emission reduction calculation. It was
not used for the ex-post emission reduction calculation during
this monitoring period.

Data / Parameter SFBLo

Descrlptlon Baseline scaling factors should vary for both type and amount
of organic amendment applied

Source of data It is calculated using equation below.

0.59
SF, = (1 + z ROA; X CFOAi)
i

Where:
Parameters Description
ROA; Application rate of organic amendment type i,

in dry weight for straw and fresh weight for
others, tonne ha™'!

CFOA; Conversion factor for organic amendment type
i (in terms of its relative effect with respect of
straw applied shortly before cultivation)

Value applied 1

Justification of Since no organic amendment was used in baseline scenario,

choice of data or which means the ROA;=0, so SFg; , is 1.
description of
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measurement
methods and
procedures applied

Purpose of Data The parameter was used to calculate the baseline emission
factor EFg;, and ex ante emission reduction calculation. It was
not used for the ex-post emission reduction calculation during
this monitoring period.

Data / Parameter SFPO

Descrlptlon Project scaling factors should vary for both type and amount of
organic amendment applied

Source of data It is calculated using equation below.

0.59
SF, = (1 + z ROA; X CFOAi)
i

Where:
Parameters Description
ROA; Application rate of organic amendment type i,

in dry weight for straw and fresh weight for
others, tonne ha™'!

CFOA; Conversion factor for organic amendment type
i (in terms of its relative effect with respect of
straw applied shortly before cultivation)

Value applied 1

Justification of Since no organic amendment was used in project scenario,
choice of data or which means the ROA;=0, so SFp, is 1.

description of

measurement

methods and

procedures applied

Purpose of Data The parameter was used to calculate the baseline emission
factor EFp and ex ante emission reduction calculation. It was
not used for the ex-post emission reduction calculation during
this monitoring period.
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Comments

N/A

Data and Parameters Monitored

Data / Parameter

Source of data

Description of
measurement
methods and
procedures to be
applied

Frequency of

monitoring/recordin
9

Value applied

Monitoring
equipment

As,g
ha

Aggregated project area in a given season s

It was determined by collecting the project field sizes in the
database set up by project proponent, which holds data and
information that allow an unambiguous identification of
participating rice farms, including the size of field. The
technicians have submitted the Fact Sheets on Rice Cultivation
in Lujiang County from 2018 to 2020.

The size of each household’s rice field is determined by using
GPS by Lujiang Agricultural Bureau provided to project
proponent, which then makes a database. The technicians use
this database to monitor and check each household in it. Every
week, the technicians are required to check whether the project
fields recorded in the database are cultivated by intermittent
flooded method with the help of the logbooks. Finally,
technicians should submit the Fact Sheets on Rice Cultivation in
Lujiang County from 2018 to 2020.

Every season

During this monitoring period from 2018 to 2020, the planting
area of early and later season rice in the project area is 14,189
ha.

The information 7 of GPS measuring equipment used by
Northern Lujiang Agricultural Bureau is shown as follows.

Parameters Information

GNSS handheld GPS measuring

e equipment of G1BD series

Real-time display of the estimation
Precision accuracy of the current horizontal
position in meters

7 Which is gained form The Instruction of GPS Measuring Equipment
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QA/QC procedures
to be applied

Purpose of data

1. The compass was calibrated by
placing the equipment horizontally
Calibration and vertically before use

2. The automatic calibration of the
barometer was turned on before use

Figure 4-1 GPS measuring equipment used by Lujiang
Agricultural Bureau

According to requirement described in Quality
assurance/Quality control of General guidelines for SSC CDM
methodologies, the monitoring of aggregated project area in a
given season s (Agg) was divided into two sections. The first
section is that the technicians checked whether the project fields
recorded in the database are cultivated by intermittent flooded
method with the help of the logbooks every week. Secondly, the
size of each household’'s rice field is provided by Lujiang
Agricultural Bureau to the project proponent, which then makes
a database. The technicians used this database to monitor and
check each household in it. At the end of each cropping season,
the technicians submitted the Fact Sheets on Rice Cultivation in
Lujiang County from 2018 to 2020. In terms of the sampling of
logbooks, 308 households were sampled as required (please
refer to the relevant part in Section 4.3 for details).

The parameter was used to calculate the baseline emissions
from project fields in season s (BE) and the project emissions
from project fields in season s (PEs)

Calculation method Sum of area of each compliant household’s rice fields
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Comments

Data / Parameter EFppsg
Baseline emission factor of group g in a given season s

Source of data After the gas samples are gained from field measurements in
baseline reference fields and analyzed in laboratory, the results
were recorded in The Report of Measuring Methane Emission
Rate of Double-cropping Rice Paddies with Different Water
Regime by Closed Chamber in Northern Lujiang County from
2018 to 2020.

Description of
measurement
methods and
procedures to be
applied

Frequency of
monitoring/recording

Only compliant farms are considered. According to the Fact
Sheets on Rice Cultivation in Lujiang County from 2018 to 2020
submitted by technicians and the sampled cultivation logbooks
collected from households, all the households cultivated double-
cropping rice with intermittent flooded water regime in this
monitoring period.

As per instructions in the appendix (Guidelines for measuring
methane emissions from rice fields) and IPCC 2006, volume 4,
chapter 5.5.

It was obtained from the calculation of the emission rate for
baseline reference fields according to the requirements in the
Appendix of methodology (please refer to calculation of the
emission rate for a plot (reference field) below for details), and
the Ccpae (CH4 concentration in chamber at time t) of weekly
gas samplings was derived from the laboratory analysis. Since
there are only one group in this project, three baseline
reference fields where rice is cultivated by continuously flooded
method are needed to measure the gas samples. Three closed
chambers should be placed in each field and samples should
be measured three times a week from each closed chamber.
Therefore, the number of gas samples gained during this
monitoring period is summarized as follows.

Year 2018 2019 2020

Season | early | later | early | later | early | later

Times of
gas 18 16 18 16 18 16
sampling
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Value applied

Monitoring equipment

Number

of gas 486 432 486 432 486 432
samples

EFpsg (kg CHa/ha/season)
Categories
2018 2019 2020

Early season 180.95 180.34 181.53
Later season 166.58 168.63 167.64

There are two sets of monitoring equipment involved. Firstly,
the gas samples were measured by using the closed chambers
(shown as Figure 4-2 below). Then, all the samples should be
analyzed in laboratory by FID (gas chromatography with flame
shown as Figure 4-3 below).

/&

ionization detector) (

1

Figure 4-2 Closed Chamber for On-site Gas Sampling

R

The material and design of base and chamber used in the field
measurement were chosen according the requirements of
Appendix (please refer to Section 4.3 for details) in small-scale
methodology applied. Moreover, depending on the design of
the field measurement and the purpose of the equipment, no
accuracy or calibration information is required for the closed

chamber.
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Figure 4-3 FID for Laboratory Analysis

The parameters of the FID used in laboratory analysis are
shown in the table below.

Parameter Information
Model Agilent 7890B GS System
Injection Direct injection
Column Packed (Filling: 60/80,13X)

With certified standard gas each day
of analysis before and after the

Calibration analyses are done (the concentration
of the certified standard gas:
5.11ppm)8

(a). Ve[l TLTLGTCER G The technicians trained by expert from Anhui Academy of
be applied Agricultural Sciences should do gas sampling once a week. As
mentioned above, three closed chambers were placed in each
baseline reference field and each chamber was sampled three
times at a time. Therefore, there were 27 gas samples a week.
All these gas samples were stored in evacuated vial and then
sent to laboratory for analysis by FID. Besides, the laboratory
analysis was also conducted in this institution which owned an
ISO/IEC 17025 certificate, which is issued by China National
Accreditation Commission for Conformity Assessment. The
validity of this certificate is from 4-Febuary-2016 to 3-Febuary-
2022. Also, the evacuated vial and the closed chamber used in
this project have been judged to be qualified by the application
requirement of CNAS-CL01 Accreditation Criteria for Testing
and Calibrating Laboratory = Competencies (CNAS-
CL52_2014). All the technicians are rigorously trained by
expert before they started gas sampling. Once the expert finds
abnormal data, it is immediately verified with the technicians. If
data is wrong, it will be discarded according to the actual
situation. Thus, the quality of this data can be assured and
controlled.

Purpose of data The parameter was used to calculate the baseline emissions
from project fields in season s (BE;).

8 Which is required by the small-scale methodology AMS-IIl . AU: Methane Emission Reduction by
Adjusted Water Management Practice in Rice Cultivation/version 4.0.
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Calculation method

Data / Parameter

Source of data

Description of
measurement
methods and
procedures to be
applied

Frequency of
monitoring/recording

Please refer to the Equation (1) ~ (4) below for detailed
calculation process

N/A

EFpse
kg CHas/ha per season
Project emission factor of group g in a given season s

After the gas samples are gained from field measurements in
project reference fields and analyzed in laboratory, the results
were record in The Report of Measuring Methane Emission
Rate of Double-cropping Rice Paddies with Different Water
Regime by Closed Chamber in Northern Lujiang County from
2018 to 2020.

As per instructions in the appendix (Guidelines for measuring
methane emissions from rice fields) and IPCC 2006, volume 4,
chapter 5.5.

It was obtained from the calculation of the emission rate for
project reference fields according to the requirements in the
Appendix of methodology (please refer to Calculation Method
of Parameter EFg s, mentioned above for details), and the
Ccuat (CH4 concentration in chamber at time t) of weekly gas
samplings was derived from the laboratory analysis. Since
there are only one group in this project, three project reference
fields where rice is cultivated by intermittent flooded method
are needed to measure the gas samples. Three closed
chambers should be placed in each field and samples should
be measured three times a week from each closed chamber.
Therefore, the number of gas samples gained during this
monitoring period is summarized as follows.

Year 2018 2019 2020

Season | early | later | early | later | early | later

Times of
gas 18 16 18 16 18 16
sampling
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Value applied

Monitoring equipment

QA/QC procedures to

be applied

Purpose of data

Number
of gas 486 432 486 432 486 432
samples

EFp ¢ (kg CH4/ha/season)
Categories
2018 2019 2020
Early season 93.99 93.80 94.28
Later season 86.59 87.65 87.12

There are two sets of monitoring equipment involved. Firstly,
the gas samples were measured by using the closed chambers
(shown as Figure 4-2 above). Then, all the samples should be
analyzed in laboratory by FID (gas chromatography with flame
ionization detector) (shown as Figure 4-3 above). And the
parameters of the FID used in laboratory analysis are shown in
the table above (Please refer to Monitoring Equipment of
Parameter EFg, s, for details).

The technicians trained by expert from Anhui Academy of
Agricultural Sciences should do gas sampling once a week. As
mentioned above, three closed chambers were placed in each
baseline reference field and each chamber was sampled three
times at a time. Therefore, there were 27 gas samples a week.
All these gas samples were stored in evacuated vial and then
sent to laboratory for analysis by FID. Besides, the laboratory
analysis was also conducted in this institution which owned an
ISO/IEC 17025 certificate, which is issued by China National
Accreditation Commission for Conformity Assessment. The
validity of this certificate is from 4-Febuary-2016 to 3-Febuary-
2022. Also, the evacuated vial and the closed chamber used in
this project have been judged to be qualified by the application
requirement of CNAS-CL01 Accreditation Criteria for Testing
and Calibrating Laboratory = Competencies (CNAS-
CL52_2014). All the technicians are rigorously trained by
expert before they stated gas sampling. Once the expert finds
abnormal data, it is immediately verified with the technicians. If
data is wrong, it will be discarded according to the actual
situation. Thus, the quality of this data can be assured and
controlled.

The parameter was used to calculate the project emissions
from project fields in season s (PE;).
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Comments N/A

Calculation method Please refer to the Equation (1) ~ (4) below for detailed
calculation process.

Monitoring Plan

Monitoring team

The monitoring team consisted of the project proponent, Shanghai Libra Investment
Management Co., Ltd, technicians and expert from the agricultural bureau. Firstly, Shanghai
Libra set the number of reference fields, and drafts cultivation logbooks template, tables, etc.
Secondly, project proponent and Shanghai Libra confirmed the monitoring frequency and
notified the technicians and the agricultural bureau. The technicians also need to instruct the
farmers and check the logbooks every month. Finally, according to the requirements in the
Appendix of methodology, the gas sampling on field should be conducted once a week in
baseline and project reference fields, respectively. Then, the EFy, ;, and EFp,, can be
obtained from the calculation of the emission rate for baseline reference fields according to
the requirements in the Appendix of methodology, and the Ccys, (CH4 concentration in
chamber at time t) of weekly gas samplings was derived from the laboratory analysis. The
implementation of methane measurement in both baseline and project reference fields was
done by technicians trained by expert from Anhui Academy of Agricultural Sciences, which
is an institution owned the certificate to do the laboratory analysis. The expert who is the
leader of the experiment has a doctoral degree and her field of study is rice cultivation and
GHG monitoring®. Therefore, the accuracy of monitoring results was guaranteed for this
monitoring period.

9 Which has been proved in the CV of the expert
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- Agricultural
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Figure 4-4 The figure of the monitoring team

Monitoring process

(1) Determine the reference fields

In this project, all the dynamic and statistic parameters of rice paddies within the project area
are the same, according to the ex-ante investigation report?°, which can be summarized as

follows:

No. | Parameter

Type Conditions within the project area

1 Water regime — on-season

Continuously flooded

2 Water regime — pre-season

Dynamic

Flooded

20 The ex ante investigation report of Lujiang County in 2017 from Anhui Academy of Social Sciences
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3 Organic amendment No organic amendment

The soil pH within project area is 5.6~7.4,

4 Soil pH
orp which is in the range of larger than 5.5.

The soil organic carbon is 0.98% which is

5 Soil organic carbon
I Static in the range of less than 1%.

According to the Rice Almanac (Third
Edition, 2002), the project zone, Lujiang
6 Climate County, lies in agroecological zones 7
(AEZs), which is warm/cool humid
subtropics with summer rainfall.

Therefore, all fields within project area have the same cultivation pattern and there is only
one group in this project. Then, in January 2018, before the cropping season started, 3
baseline reference fields and 3 project reference fields were set in Changfeng Village,
Tongda Town, respectively, which are fixed rice paddies with area of around 0.4 ha?! as
shown in Table 4-1 below. The reason of choosing these reference fields is that the expert
from Anhui Academy of Agricultural Science believed that these fields were representative
of the baseline scenario and project scenario in all of the parameters mentioned above.

The measurements on project and baseline reference fields were carried out in an equal
manner and simultaneously. The baseline reference fields were selected that they are
representative of baseline scenario where double-cropping rice was planted by continuously
flooded method without any organic amendments, while the project reference fields were
selected that they are representative of project scenario where double-cropping rice was
planted by intermittent flooded method without any organic amendments. During this

21 According to the opinions of expert who is leading the on-site sampling and laboratory analysis
and the general size of high-standard farmland, the experimental data is reliable and reasonable to
select about 0.4 hectares of farmland as the reference fields.
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monitoring period, these fields have been used as baseline and project reference fields and
have not been changed.
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Table 4-1 The information of baseline and project reference fields

Baseline Reference Fields

Project Reference Fields

coordinates

31.472428°N 31.471637°N 31.471259°N

Specific
Information Plot 1 Plot 2 Plot 3 Plot 1 Plot 2 Plot 3
Area 0.37 0.42 0.41 0.36 0.40 0.39
Geological 117.306555°E, | 117.305531°E, | 117.305493°E, | 117.320577°E, | 117.320558°E, | 117.31833°E,

31.475752°N 31.477497°N 31.477261°N

Location

Changfeng Village, Tongda Town, Lujiang County

Changfeng Village, Tongda Town, Lujiang County

The type of rice

Hybrid rice

Hybrid rice

kg/mu

Climate Subtropical humid monsoon climate Subtropical humid monsoon climate
Saoll pH5.6-7.5 and the soil organic carbon is0.98% pH5.6-7.5 and the soil organic carbon is 0.98%
Water
Continuously flooded?? Intermittent flooded
management
Fertilizer No any organic amendments, the amount of nitrogen No any organic amendments, the amount of nitrogen
treatment fertilizer applied is at the range between 9 .0-10.5 fertilizer applied is at the range between 9.0-10.5

kg/mu

22 Continuously flooded: fields have standing water throughout the rice growing season and may only dry out for harvest (end-season

drainage)
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(2) Monitoring of baseline and project emissions (determination of EFy; ¢ , and EFp )

According to the applied methodology AMS-III.AU (version 4.0), ex post-emission reduction
shall be calculated by the formulas shown in Section 5.1, Section 5.2 and Section 5.4 below.
So, EFg, s, and EFp; 4, shall be measured by technicians based on the requirements in the
appendix (shown as follows) and IPCC 2006, volume 4, chapter 5.5.

1. The implementation of methane measurement in rice fields requires the involvement of
experts in this field or at least experienced staff trained by experts (i.e. from research
institutions). These guidelines cannot replace expertise in setting up chamber
measurements. They rather set minimum requirements that serve for standardizing the
conditions under which methane emissions are measured for projects under this
methodology.

2. Project proponents prepared a detailed plan for the seasonal methane measurements
before the start of the season. The plan included the schedule for the field and laboratory
measurements, the logistics that are necessary to get the gas samples to the laboratory and
a cropping calendar. The plan also included all reference field specific information regarding
location and climate, soil, water management, plant characteristics, fertilizer treatment and
organic amendments.

3. The following guidance is structured according to the steps from field measurement to
emission factor calculation. Project proponents made sure that the measurements on project
and baseline reference fields were carried out in an equal manner and simultaneously.

Table 4-2 On the field — technical options for the chamber design

Feature Conditions
Chamber material Option 1: Non-transparent Option 2: Transparent
® Commercially available | ® Manufactured
PVC containers or chambers using acrylic
manufactured chambers glass;
e.g. usin alvanized
i(rog)' 99 ® Advantage of
’ transparent chambers:
® Painted white or covered could be placed for
with reflective material longer time spans on
(to prevent increasing the field if equipped with
inside temperature); a lid that remains open
between measurements
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® Only suitable for short-
term exposure (typically
30 min) followed by
immediate removal from
the field

and is only closed
during measurements

Placement in soil

Option 1: Fixed base

® Base made of non-
corrosive material and
remains in the field for
the whole season;

® Base should allow tight
sealing of the chamber;

® Base should have bores

in the submerged
section to allow water
exchange between

inside and outside;

® Base should be installed
at least 24 hours before
the first sampling

Option 2: Without base

® Chamber have to be
placed on the soil with
open lid to allow escape
of eventual ebullition

Auxiliaries of chamber

® Thermometer for measuring the temperature inside the

chamber;

® Fan (battery operated) inside the chamber for mix the

inside air during sampling;

Sampling port (rubber stopper placed in a bore of the

Total height (protruding base
+ chamber) should exceed
plant height

chamber)

Basal area Rectangular or rounded, but has to cover minimum of four
rice hills (ca. 0.1m? minimum)

Height Option 1: Fixed height Option 2: Flexible height

® Adjustable to plant
height;

® Chambers with different
heights or modular
design
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Table 4-3 On the field — air sampling

Feature Conditions

Replicate chambers per plot | Minimum requirement: Three replicate chambers per plot

Number of air samples per | Minimum requirement: Three samples per exposure
exposure/data points per

measurement

Exposure time 30 minutes

Daytime of measurement Morning

Measurement interval Minimum requirement: once per week

Syringe Suitability test (leak proof) before measurement

Preferably equipped with a lock for ease of handling

Sample storage until | ® Storage < 24h: air samples can remain in syringe;

analysis . . .
Storage > 24h: transfer air samples into evacuated vial,

store with slight overpressure

Table 4-4 Laboratory analysis

Feature Conditions

Method Gas Chromatography with flame ionization detector (FID)

Injection Direct injection or with multi-port valve and sample loop

Column Packed (e.g. molecular sieve) or capillary column

Calibration With certified standard gas each day of analysis before and
after the analyses are done

As mentioned above, three baseline reference fields and three project reference fields were
selected in Changfeng Village, Tongda Town, and the project reference fields are 1.5km
away from baseline reference fields. Besides, the measurements on project and baseline
reference fields were carried out in an equal manner and simultaneously. Three replicate
bases were placed in each reference fields just before rice transplanting (i.e. in March from
2018 to 2020 and please refer to Section 5.1 and Section 5.2 for details). The first gas
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sampling was conducted by technicians 24 hours after transplanting. Then, technicians
conducted the gas sampling in both baseline and project reference fields once a week and
the last sampling were taken just before harvest (see details in Table 5-1 and Table 5-2).
During every sampling, the technicians covered the chamber on the base for half an hour
and took three samples from each chamber. Then, the technicians could gain 54 samples at
a time from all baseline and project reference fields and took the gas samples to laboratory.
After three times of sampling have been taken, all 162 gas samples would be analysed by
FID in laboratory to obtain CH4 concentration in chamber at time t (ccy, ) that can be used

to calculate average emission rate of a plot (reference field) in mg/hxm?. After that, from the
average emission rates per plot of each chamber measurement, the seasonally integrated
emission factors were derived by integration of the measurement results over the season
length, which means multiplying the emission rate with the number of hours of the
measurement interval and accumulating the results of every measurement interval over the
season. Finally, the seasonally integrated baseline emission factor EFg; ¢, and project

emission factor EFp,, were derived as average value from the replicate three

measurements for baseline reference fields and project reference fields. Please refer to
Section 5.1 and Section 5.2 for detailed process of calculation.

Hefei Luyu, as the project proponent, prepared a detailed plan for the methane
measurements before the start of the monitoring period. As mentioned above, the logics that
are necessary to do field measurement and laboratory analysis as well as the cropping
calendar are similar, so Hefei Luyu entrusted Anhui Academy of Agricultural Sciences to
prepare a detailed plan?3 in January 2018 before the start of the project. The plan has
included the schedule for the field and laboratory measurements, the logistics that are
necessary to get the gas samples to laboratory and a cropping calendar. Please refer to the
Table 4-1 above for all reference fields’ specific information. The implementation of methane
measurement in both baseline and project reference fields was conducted by technicians
trained by expert from Anhui Academy of Agricultural Sciences which is an institution owned
the certificate to do the laboratory analysis. The expert who is the leader of the experiment
has a doctoral degree and her field of study is rice cultivation and GHG monitoring.

Table 4-5 On the field — technical options for the chamber design

Feature Requirements Conditions in  the | Conditions in
baseline reference | the project
fields reference fields

Chamber material Option 1: Non- | The chamber used in | The chamber

transparent this project is made of | used in this

23 The Test Plan for Measuring Methane Emission Rate in Rice Paddies with Different Water
Regimes
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® Commercially

available PVC
containers or
manufactured
chambers (e.g.
using  galvanized
iron);

® Painted white or
covered with
reflective material
(to prevent
increasing  inside
temperature);

® Only suitable for
short-term
exposure (typically
30 min) followed by
immediate removal
from the field

PVC materials
covered with reflective
material to prevent the

increasing inside
temperature. And it
was only put just

before the sampling
and then is removed
after 30 mins of
sampling.

project is made
of PVC
materials
covered
reflective
material to
prevent the
increasing
inside
temperature.
And it was only
put just before
the  sampling

with

and then s
removed after
30 mins of
sampling.

Placement in soil

Option 1: Fixed base

® Base made of non-
corrosive material
and remains in the
field for the whole
season;

® Base should allow
tight sealing of the
chamber;

® Base should have

bores in the
submerged section
to allow water

exchange between
inside and outside;

® Base should be
installed at least 24

The base used in this
project is made of non-

corrosive PVC
material and was
embedded before

transplantation,
remaining in the field
for the whole season.
Base tight
sealing of the chamber
and has bores in the
submerged section to
allow water exchange.
The first sampling was
taken 24 hours after
the base installation
(see details in Table 5-
1 and Table 5-2
below).

allows

The base used
in this project is
made of non-
corrosive PVC
material and
was embedded
before
transplantation,
remaining in the
field for the
whole season.
Base
tight sealing of
the  chamber
and has bores
in the
submerged
section to allow
water
exchange. The

allows
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hours before the
first sampling

first sampling
was taken 24
hours after the
base

installation (see
details in Table

Double-cropping Rice
Paddies with Different
Water Regime by
Closed Chamber in the
north of Lujiang
County from 2018 to
2020 ¢, the base
covered the area of
about 0.25m? which is

5-1 and Table
5-2 below).
Auxiliaries of | ® Thermometer for | There are a| There are a
chamber measuring the | thermometer and a fan | thermometer
temperature inside | inside the chamber | and a fan inside
the chamber; and the sampling port | the chamber
is set on the top of the | and the
® Fan (battery . .
o chamber. sampling port is
operated) inside the
, set on the top of
chamber for mix the
o . . the chamber.
inside air during
sampling;
® Sampling port
(rubber stopper
placed in a bore of
the chamber)

Basal area Rectangular or rounded, | The base is | The base is
but has to cover | rectangular and | rectangular and
minimum of four rice | installed covering four | installed
hills (ca. 0.1m? | rice hills. According to | covering  four
minimum) The Report of | rice hills.

Measuring  Methane | According  to
Emission Rate of | The Report of

Measuring
Methane
Emission Rate
of Double-
cropping Rice
Paddies  with
Different Water
Regime by
Closed

24 Which was completed by the expert from Anhui Academy of Agricultural Sciences
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meet the requirement
of 0.1m? minimum.

Chamber in
Northern

Lujiang County
from 2018 to
2020 %5 , the
base covered
the area of
about 0.25m?
which is meet
the requirement

of 0.1m?

minimum.
Height Option 1: Fixed height The total height of | The total height
Total height (protruding chamber and b.ase ?s of cham.ber and
base + chamber) should 1:5 meters which is | base is | 1.'5
exceed plant height higher than 1.2 | meters which is
meters, the largest | higher than 1.2
height of the plant. meters, the
largest height of

the plant.

Table 4-6 On the field — air sampling
Feature Requirements Conditions in the | Conditions in
baseline reference | the project
fields reference fields
Replicate chambers | Minimum requirement: | Three replicate | Three replicate
per plot Three replicate | chambers were | chambers were
chambers per plot placed in each of the | placed in each
three baseline | of the three
reference fields, | baseline

making a total of nine | reference
chambers. fields, making a
total of nine

chambers.

25 Which was completed by the expert from Anhui Academy of Agricultural Sciences
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Number of air | Minimum requirement: | Three samples for | Three samples
samples per | Three samples per | every exposure. for every
exposure/data points | exposure exposure.

per measurement

Exposure time 30 minutes 30 minutes 30 minutes
Daytime of | Morning 9.30 - 10.00 a.m. 9.30 - 10.00
measurement a.m.

Measurement interval

Minimum requirement:
once per week

Once a week

Once a week

Syringe

Suitability test
proof)

measurement

(leak
before

Preferably  equipped
with a lock for ease of
handling

The syringe with a
lock was used in this
project and it is
checked for leak proof
before every
measurement.

The syringe
with a lock was
used in this
project and it is
checked for
leak proof
before  every
measurement.

Sample storage until
analysis

® Storage < 24h: air
samples can
remain in syringe;

® Storage > 24h:
transfer air
samples into
evacuated vial,
store with slight
overpressure

Three samples were
taken before a
laboratory  analysis
was performed, so the
samples were stored
in the evacuated vials.

Three samples
were taken
before a
laboratory
analysis was
performed, so
the  samples
were stored in
the evacuated
vials.

Table 4-7 Laboratory analysis

Feature Requirements Conditions in the | Conditions in the
baseline reference | project
fields reference fields
Method Gas Chromatography
with flame ionization FID FID
detector (FID)
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Injection Direct injection or with
multi-port valve and Direct injection Direct injection
sample loop

Column Packed (e.g. molecular
sieve) or capillary Packed Packed
column

Calibration With certified standard | With certified | With certified

gas each day of|standard gas each | standard gas
analysis before and | day of analysis | each day of
after the analyses are | before and after the | analysis before

done analyses are done and after the
analyses are
done

During this monitoring period, the laboratory analysis was done in Anhui Academy of
Agricultural Sciences, which has the laboratory accreditation certificate issued by China
National Accreditation Service for Conformity Assessment?®. Among them, FID has been
judged to be qualified by the Regulations of Calibrate Metrological Verification (JJG 700-
2016). The validity of this certificate is from 4-Febuary-2016 to 3-Febuary-2022. And the
syringe, evacuated vial and the closed chamber used in this project have been judged to be
qualified by the application requirement of CNAS-CL01 Accreditation Criteria for Testing and
Calibrating Laboratory Competencies (CNAS-CL52_2014). The FID used in laboratory
analysis were calibrated in accordance with the requirements in the Appendix of
methodology (shown in Table 4-2~4-4 of Section 4.3 above) with certified standard gas each
day of analysis before and after the analyses are done (the concentration of the certified
standard gas: 5.11ppm)?’.

In combination with the experimental requirements and the area of the local high-standard
farmland, the expert selected three baseline reference fields and three project reference
fields in Changfeng Village, respectively, which represents the baseline and project scenario
well in terms of the parameters listed above (shown in the Monitoring Process). Firstly, the
technicians buried the base in the fields before transplanting, and plant 4 rice hills in the
base area (as shown in the figure 4-5 below). The base size is 0.5mx0.5m, so the

26 See more details in the Attachment of Laboratory Accreditation Certificate

27 Which is required by the small-scale methodology applied and the results of calibration can be
proved by The Report of Measuring Methane Emission Rate of Double-cropping Rice Paddies for
Early Season and Later Season with Different Water Regime by Closed Chamber in Northern
Lujiang County in 2018, 2019 and 2020 from Anhui Academy of Agricultural Sciences
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requirement of covering 0.1m? minimum was guaranteed. The first sampling was taken the
next day after transplanting, and then once a week. At each sampling, the closed chamber
was mounted on the base for 30 minutes and then three gas samples were gained by
technicians. The gas samples were transferred into evacuated vial for storage. After the field
sampling has been completed 3 times, all gas samples were sent to the laboratory for FID
analysis. Finally, the expert calculated the final result by Equation (1) ~ (4), and then the
report?® was finished by expert at the end of each cropping season. Please refer to Section
4.2 for specific number of gas samples gained from field measurement.

Figure 4-5 The base buried in the reference fields (which covers 4 rice hills)

Taking early season rice of double cropping in 2018 as an example, the detailed process
and final results of monitoring in both baseline and project reference fields are described as
follows, including the schedule, personnel and equipment involved in field gas collection,
laboratory analysis and report preparation.

Early season rice of double cropping in 2018

Time Activity Equipment Personnel
20 March Land preparaton | = - Farmers
24 March Base was buried and transplantation Base Technicians and
Farmers
25 March The first sampling
01 April The second sampling Closed chamber Technicians
08 April The third sampling
09 April Laboratory Analysis FID Expert

28 The Report of Measuring Methane Emission Rate of Double-cropping Rice Paddies with Different
Water Regime by Closed Chamber in Northern Lujiang County from 2018 to 2020
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15 April The fourth sampling
22 April The fifth sampling Closed chamber Technicians
29 April The sixth sampling
30 May Laboratory Analysis FID Expert
06May The seventh sampling
13May The eighth sampling Closed chamber Technicians
20 May The ninth sampling
21 May Laboratory Analysis FID Expert
27 May The tenth sampling
03 June The eleventh sampling Closed chamber Technicians
10 June The twelfth sampling
11June Laboratory Analysis FID Expert
17 June The thirteenth sampling
24 June The fourth sampling Closed chamber Technicians
01 July The fifth sampling
02 July Laboratory Analysis FID Expert
08 July The sixth sampling
15 July The seventh sampling o
The last on-site sampling and then Closed chamber Technicians
18 July
harvest
19 July Laboratory Analysis FID Expert
The Report of Measuring Methane
Emission Rate of Double-cropping
1 August Rice Paddies with Different Water | - Expert
Regime by Closed Chamber in
Northern Lujiang County in 2018

Since the measurements on project and baseline reference fields were carried out in an
equal manner and simultaneously, the schedule of measurements and laboratory analysis,
and the number of gas samples collected from baseline and project reference fields were
the same.

Calculation of the emission rate for a plot (reference field)

(1) For each gas analysis, calculate the mass of CH4 emissions with the help of the
following formula:
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latm

Mcy, = Ccu,, X Venamber X Mg, X Rx T, x 1000 (D
Where:
Parameters Description
My, Mass of CHa4 in chamber at time t (mg)
t Point of time of sample (e.g. 0,15,30 in case of three samples within
30 minutes)
CcH,, CHa4 concentration in chamber at time t, from gas analysis (ppm)
Vehamber Chamber volume (L)
Mcy, Molar mass of CH4: 16g/mol
latm Assume constant pressure of 1atm, unless pressure measurement is
installed
R Universal gas constant: 0.08206 L atm/K-"*mol-!
T, Temperature at time t (K)

(2) Determine the slope of the line of best fit for the values of over time with the help of
software (e.g. Excel):

Where:
Parameters Description
s Slope of line of best fit (mg/min)

(3) Calculate the emission rate per hour for one chamber measurement:

60min
RE;, = s X —— 3)
Achamber
Where:
Parameters Description
RE Emission rate of chamber ch (mg/h*m?)
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ch Index for replicate chamber on a plot

Achamber Chamber area (m?)

(4) Calculate the average emission rate of a chamber measurement per plot:

Ch
REpo; = %REC" 4
Where:
Parameters Description
REp ¢ Average emission rate of a plot (mg/h*m?)
Ch Number of replicate chambers per plot

(5) Further procedure: from the average emission rates per plot of each chamber
measurement, derive the seasonally integrated emission factor by integration of the
measurement results over the season length. The simplest way of integration is
multiplying the emission rate with the number of hours of the measurement interval (e.g.
one week) and accumulating the results of every measurement interval over the season.
Convert from mg/m? to kg/ha by multiplying with 0.01. Monitoring of farmers’ compliance
with project cultivation practice (determination of A; ;)

In order to determine whether the project fields are cultivated according to intermittent
flooded cultivation practice, and thus assure that measurements on the reference fields are
representative for the emissions from the project fields, a cultivation logbook has been
maintained for all project fields. With the help of the logbook, all parameters, as following,
that are part of the project cultivation practice have been documented by the farmers:

(a) Sowing date;
(b) Fertilizer, organic amendments, and crop protection application (date and amount);

(c) Water regime on the field (e.g. “dry/moist/flooded”) and dates where the water regime is
changed from one status to another;

(d) Yield.
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In addition, farmers have stated whether they have followed fertilization
recommendations ?° provided with the introduction of the adjusted water management
practice.

Project proponent has established a database which holds data and information of these
3,480 households involved in this project activity, which contains the name, ID number,
address of the head of the household, size of the field, completion date of construction, the
starting date of rice season. Therefore, the sampling below is based on the database.

Since the reporting and verification shall be done on the basis of samples of the logbooks
from the farmers, according to the latest version of the “Standard for sampling and surveys
for CDM project activities and programme of activities (version 9.0)”, the process of sampling
is shown as follows:

® Objectives and Reliability Requirements

In this project, every farmers’ household owning the paddy fields is regarded as an isolate
unit. This sampling plan is for 3,480 households involved in this project. The project had
applied intermittently flooded water regime with the same type, same category and same
technology. After the implementation, this new water regime displaced the traditional
continuously flooded method during rice cultivation in the project area. The households’
logbooks were sampled for assuring the project activity. In this case, the project proponent
used 90/10 confidence/precision according to the sampling standard mentioned above.

® Target Population
From the description, the target population is the related 3,480 households planting the rice.

Table 4-8 the number of households in each town of Northern Lujiang County

Name of Town The number of households
Tongda Town 220
Baishan Town 553
Shenggiao Town 288
Guohe Town 396
Jinniu Town 389

29 The Technical Guidelines for Intermittently Flooded Rice Cultivation Method in Anhui Province,
later issued by the Institute of Agricultural Engineering of Anhui Academy of Agricultural Sciences,
also emphasized that the optimal amount of nitrogen fertilizer used in Anhui rice paddy fields is 9-
10.5kg/ Mu.
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Shitou Town 238
Lucheng Town 488
Yefushan Town 227
Tangchi Town 139
Wanshan Town 308

Baihu Town 234

Total 3,480

® Sample Method

Since the households are numerous and scattered, the water regime used during rice
cultivation is identical, stratified random sampling is adopted in order that each one can be
selected with equal probability. The strata should be mutually exclusive: every element in
the population must be assigned to only one stratum. The stratification requires that
information on the stratification variable, e.g. survey sample household will be changed once
per year. Simple random sampling method have been taken in each stratum by using
Microsoft Excel.

® Sample Size

According to the “Standard for sampling and surveys for CDM project activities and
programme of activities (version 9.0)”, the desired confidence level is 90% and the desired
precision is 10%. Based on the statistical principles and sampling survey method, 308
samples should be sufficient to satisfy the desired confidence and precision. For mean value
sampling, the required sampling quantity is calculated by the following steps:

n, = % (5)
Step1:
Where:
Parameters Description
7 The symbol used in general formula for confidence intervals. The validation
team confirms it is to be 1.645 when confidence interval is 90%
o The population standard deviation, which is not available to PP
d The maximum error of estimate
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Step 2: Deformation of basic formula

2
o
3 Z%g? Zz(ﬁ)

M= = = 7%V /e? (6)
Where:
Parameters Description
the coefficient of variation, and V = a/X. As population standard deviation
v o shall be smaller than the sample mean value X, hence from

conservative consideration point of view, making V=1 can get the biggest
sample size. It is conservative

the relative sampling error, and e = d/X, which is the precision. In this
case, e=10% as discussed above

Consequently, n, =

Z2v? _ 1.645%
ez~ 001

= 270.6, and round up to 271.

Step 3: Correction based on population size

N
2 = n, +N 7
Where:
Parameters Description
N The population size, it is 3,480 under project context
Therefore,
n, = n’iﬁv = ;Ziiiizg =251.42, and round up to be 252, it takes n, = 252 is preferable.
Step 4: Correction based on sampling approach
n3 = Bn, (8)
Where:
Parameters Description
B The survey design effect

As discussed in Procedures for Administering Data Collection and Minimizing Non-Sampling
Errors. The project adopts multi-stage sampling approach. In this case, B <1 as per

Sampling Design

and Methodology. It's conservative consideration.
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ThUS, ng = an =1x n, = 252

Step 5: Correction based on responding rate

nyg = 7 (9)

Where:

The responding rate is adopted to be less 90% according to investigation report.

n 256
Thus, n, = 73 = Sov = 280.

Step 6: Correction based on contingency consideration

n=110% X n, (10)
Where:
Consequently, the sample size n = 110% x n, = 110% % 280 = 308.

The calculation result for n is 308. Therefore, although all the households are required to
complete the logbooks, only 308 sample logbooks from households were selected from the
sampling frame according to stratified sampling method at the beginning of each year during
the crediting period from 2018 to 2020. The template of logbook was compiled by Shanghai
Libra in accordance with the requirements of methodology. An inclusion of 308 samples in
total, the sample size of each township was decided on the method of proportional
distribution.

® Sampling Frame

In the investigation, sampling frame is worked out independently by taking town as sampling
unit. Sampled group have been changed in this monitoring period. Firstly, calculate the ratio
of households in every administrative town to the total population of Northern Lujiang County.
According to the ratio of every town, calculate the sampling size of every town, and then set
the amount of sampling 308 households, the actual sampling size is the ratio of every town
multiply by 308. Finally, according to the number of samples needed for each town, the
random sampling function of Excel is used to extract from the database mentioned above.

Table 4-9. The sampling size of logbooks from households in each town of Northern
Lujiang County

Name of Town The number of households
Tongda Town 20
Baishan Town 49

Shenggiao town 25
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Guohe town 35
Jinniu town 35
Shitou Town 21
Lucheng Town 43
Yefushan Town 20
Tangchi Town 12
Wanshan Town 27
Baihu Town 21
Total 308

After the sampling logbooks were collected by the technicians, the expert from Anhui
Academy of Agricultural Sciences checked the contents in the logbooks first to confirm
whether the nitrogen application amount and drainage and irrigation frequency recorded by
the farmers meet the requirements of the project activity, and then hand it to Shanghai Libra
for final check, and then complete the monitoring report.

Sampling monitoring results of this monitoring period

Every January from 2018 to 2020, the technicians gave out the blank cultivation logbooks to
all the households. During the entire cropping season, farmers recorded the information
required in the logbooks, including the date of transplanting, date of fertilization, the amount
of fertilizer applied, water regime and yield. The technicians patrolled the fields every week
and checked every household’s logbooks. If the water management was inappropriate, the
technician would instruct the farmer how to practice intermittent flooded water regime
correctly and ask him to make adjustments. At the same time, if the records in logbooks were
incorrect, the technicians would also ask the farmer to correct them immediately. At the end
of each year, Shanghai Libra used Excel software to randomly select 308 households from
3,480 households for inspection. After the 308 households are selected, Shanghai Libra
informed the technicians to collect the corresponding logbooks. A total of 924 cultivation
logbooks of different households were extracted for three years. All cultivation logbooks
collected have been reviewed by expert and the results were compiled into an excel sheet
(which has been submitted to VVB for verification). According to the excel sheet, all the 924
households have applied intermittent flooded water regime as required during this monitoring
period.

Besides, as mentioned above, the size of each household’s rice field is provided by Lujiang
Agricultural Bureau to the project proponent, which then makes a database before the project
implementation. The technicians used this database to monitor and check each household
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init. Every week, the technicians checked whether the project fields recorded in the database
are cultivated by intermittent flooded method with the help of the logbooks. Finally,
technicians submitted the Fact Sheets on Rice Cultivation in Lujiang County from 2018 to
2020, which proved that all the rice paddies of 14,189 ha were cultivated by intermittent
flooded water regime during this monitoring period. Thus, A, , = 14,189 ha.

Monitoring frequency

The monitoring frequency of data and parameters set out in Section 4.2 (Data and
Parameters Monitored) above have already been described in monitoring process. In terms
of this project monitoring, it should be finished every year before verification, except this time
for retroactive reduction of three years from 2018 to 2020 at once.

Data management

All data collected as part of monitoring has been archived electronically. All information has
been stored by the technology department of the project proponent and all the materials
have physical copies for backup. All data collected have been archived at least two years
after the end of the last crediting period of the project activity.

QA/QC

A systematic internal review and correction process have been used to assure/control the
quality. The technicians collected the logbooks from households once a month and cross
checked the data with expert. Similarly, the process of monitoring was also supervised by
expert. When they find some unusual data, they will feed back to technicians and then
correct the data before share it with Shanghai Libra. Shanghai Libra will draft the monitoring
report based on the raw data and cross-check with the agricultural bureau expert. If there
are not any further comments from the expert, Shanghai Libra will finalise the report. All
parties are required to reply any questions raised within 30 days.

During this monitoring period, due to the systematic internal review and correction process,
no data problems were found.

Emergency procedure

In this project, it is possible to cause equipment damage or missing data due to negligence
and improper operation.

First of all, before the start of each growing season, Shanghai Libra should train technicians
on how to check whether the equipment is working properly. After that, the technicians should
check whether the equipment in the field is in good condition. Secondly, if there is any
damage, the replacement should be completed before the land preparation, and the
replacement should be recorded by Hefei Luyu and Shanghai Libra to ensure that the
replaced equipment meets the requirements of this project. All the equipment should be in
place before the start of growing season (land preparation). Thirdly, the technician should
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pay close attention to weather forecasts during rice planting. If extreme weather, such as
heavy rain, is imminent, on-field gas sampling should be carried out before and after the
extreme weather to ensure the monitoring frequency, at least once a week, required in the
Appendix of methodology. Finally, if data loss or equipment damage occurs during the
monitoring process, the corresponding emission reduction will be deducted in the most
conservative way.

During this monitoring period, Shanghai Libra have trained the technicians to check that the
base is in good condition before installation, and to check that the closed chamber can be
used properly before each sampling. So far, no equipment damage has occurred, as well as
the extreme weather.

QUANTIFICATION OF GHG EMISSION
REDUCTIONS AND REMOVALS

Baseline Emissions

As described in methodology AMS-III.AU (version 4.0) mentioned above, the baseline
scenario is the continuation of the current practice, e.g. continuously flooded rice cultivation
in the project fields, the baseline emissions are estimated as follows:

BE, = Z BE (11)
N

G

BE, = Z EFppeg X Agg X 1073 X GW Py, (12)
g=1
Where:
Parameters Description
BE, Baseline emissions in year y (tCOe)
BE, Baseline emissions from project fields in season s (tCOze)
EFpieg Baseline emissions factor of group g in season s (kgCHs/ha per
season)
Agg Area of project fields of group g in season s (ha)
GWPcy, Global warming potential of CH4 (tCO2e/tCH4)
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= total number of groups)

Group g, covers all project fields with the same cultivation pattern (G

Determination of baseline emission factor on baseline reference fields (EFp, . 4)

Baseline reference fields shall be set up in a way that they are representative of baseline
emission in the project rice fields. Please refer to Section 4.3 for details of selecting baseline
reference fields and the measurement of the seasonally integrated baseline emission factor
EFg, 4. And the specific information of baseline reference fields has been summarized in

Table 4-1 (Section 4.3). Besides, the plan for field measurement and laboratory analysis
from baseline reference fields has been shown as Table 5-1 and Table 5-2 below.

Table 5-1 The plan for the seasonal methane measurements of the early season during
this monitoring period from 2018 to 2020

2018 2019 2020
Activity _ Laboratory Gas Laboratory Gas Laboratory
Gas Sampling _ . . . .
Analysis Sampling Analysis Sampling Analysis
Land preparation 20 March | = - 09 March | - 10 March |  -----
Base was buried and
transplantation 24 March | - 11 March | - 14 March | -
The first sampling 25 March 12 March 15 March
The second sampling 01 March 09 April 19 March 27 March 22 March 30 March
The third sampling 08 April 26 March 29 March
The fourth sampling 15 April 02 April 05 April
The fifth sampling 22 April 30 April 09 April 17 April 12 April 20 April
The sixth sampling 29 April 16 April 19 April
The seventh sampling 06 May 23 April 26 April
The eighth sampling 13 May 21 May 30 April 08 May 03 May 11 May
The ninth sampling 20 May 07 May 10 May
The tenth sampling 27 May 14 May 17 May
The eleventh sampling 03 June 11 June 21 May 29 May 24 May 01 June
The twelfth sampling 10 June 28 May 31 May
The thirteenth sampling 17 June 04 June 07 June
The fourth sampling 24 June 02 July 11 June 19 June 14 June 22 June
The fifth sampling 01 July 18 June 21 June
The sixth sampling 08 July 25 June 28June
19 July 07 July 09July
The seventh sampling 15 July 02 July 05 July
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The last on-site sampling

and then harvest

18 July

06 July

08 July

Table 5-2 The plan for the seasonal methane measurements of the later season during this
monitoring period from 2018 to 2020

2018 2019 2020
Activity _ Laboratory , Laboratory Gas Laboratory
Gas Sampling _ Gas Sampling , _ _
Analysis Analysis Sampling Analysis
Land preparation 22 July | - 12duly | - 1BJduly | -
Base was buried and 25July 15 July
e 1Sduly | -
transplantation
The first sampling 26 July 16 July 16 July
The second sampling 02 August 10 August 23 July 31 July 23 July 31 July
The third sampling 09 August 30 July 30 July
The fourth sampling 16 August 06 August 06 August
The fifth sampling 23 August 31 August 13 August 21 August | 13 August | 21 August
The sixth sampling 30 August 20 August 20 August
The seventh sampling 06 September 27 August 27 August
03
The eighth sampling 13 September 21 03 September 11 11
September
September September September
_ . 10 September 10
The ninth sampling 20 September
September
_ 17 September 17 September 17Septem
The tenth sampling
ber
. 04 October 12 October 24 September | 020ctober 24 02 October
The eleventh sampling
September
The twelfth sampling 11 October 01 October 01 October
The thirteenth sampling 18 October 08 October 08 October
The fourth sampling 25 October 15 October 15 October
The fifth sampling 01 November 22 October 22 October
08 November 30 October | 29 October | 30 October
The sixth sampling 07 November 29 October
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It is demonstrated by The Report of Measuring Methane Emission Rate of Double-cropping
Rice Paddies for Early Season and Later Season with Different Water Regime by Closed
Chamber in Northern Lujiang County in 2018, 2019 and 2020 from Anhui Academy of
Agricultural Sciences that the baseline emissions factor of group g in season s (EFg; ) is

shown as Table 5-3 below.

Table 5-3 The baseline emissions factor of group g in season s (EF,, 4) from 2018 to 2020

YEAR 2018 2019 2020
EF Early Later Early Later Early Later
Bls.g Season Season Season Season Season Season
(kgCHdlseason) | 10095 | 16658 | 18034 | 168.63 | 18153 | 167.64

(1) Please refer to Section 4.3 for detailed calculation process. The final integrated results
of RE,;,. With the unit of (kg/season/ha) in the three reference fields is equal to EFy, ;4

(kgCHa/season/ha) which are summarized in Table 5-4 below.

Table 5-4 RE,,;,; (kg/season/ha) in baseline reference fields during this monitoring period
from 2018 to 2020

Early Season Later Season

RE Hours over REpi0t Hours

YEAR Category plot the season REpior " over the REpior
mg/h x
(mg/h x m?) (kg/season/ha) ( gz) season | (kg/season/ha)
m

Plot 1 6.16 180.36 6.29 166.06

2,640
s Plot 2 621 | 2928hours |  181.83 634 | mhours 167.38
Plot 3 6.17 (122 days) 180.66 6.30 (110 166.32

days)
Average 6.18 180.95 6.31 166.58
Plot 1 6.20 180.05 6.35 169.16

2, 664
Plot 2 6.24 2,904 181.21 6.30 hours 167.83

2019 hours (121

Plot 3 6.19 days) 179.76 6.34 (111 168.90.

days)
Average 6.21 180.34 6.32 168.63
20 Plot 1 619 | 2928hours | 18421 6.34 | 5640 167.38
Plot 2 6.23 (122days) 182.42 6.38 hours 168.43
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Plot 3

6.18

Average

6.20

180.95

6.33

181.53

6.35

(110
days)

167.11

167.64

Therefore, the baseline emission factors of group g in season s (EFy, ;,) are summarized

as follows:

Table 5-5 EFg, s 4 (kg CHa/season/ha) in baseline reference fields during this monitoring
period from 2018 to 2020

YEAR 2018 2019 2020
Early Later Early Later Early Later
EASON
SEASO Season Season Season Season | Season | Season
EFprsg
180.95 166.58 180.34 168.63 181.53 167.64
(kgCHa/season/ha)
Calculation of the baseline emissions in yeary BE, (tCOze)
Taking all the information above, the table below can be reached.
Year 2018 2019 2020
Earl Lat Earl Earl Lat Earl
Season arly ater arly arly ater arly
Season Season Season Season Season Season
EFBL,s,g
180.95 166.58 180.34 168.63 181.53 167.64
(kgCHa/season/ha)
GWPqy,
28
(t CO2e/t CHa)
Ag g4 (ha) 14,189

technicians

P.S. 1. The GW Py, is taken from the IPCC’s Fifth Assessment report, GHG Protocol

2. The number of 4; 4 is obtained from the Fact Sheets® of the monitoring results submitted by

Since there are two seasons in one year and one group in the project, the baseline emissions
BE,, (tCOze) during the period from 2018 to 2020 are calculated as follows:

30 Fact Sheets on Rice Cultivation in Lujiang County from 2018 to 2020 submitted by technicians
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(1)

In 2018
For early season,
G
BE, = Z EFgpgg X Agg X 1073 X GW Py,
g=1
= 180.95 kgCH,/season/ha X 14,189ha x 1073 x 28t CO,e/t CH,
= 71,889.99tC0,e
For later season,
G
BE, = Z EFgpgg X Agg X 1073 X GW Py,
g=1
= 166.58 kgCH,/season/ha X 14,189ha x 1073 x 28t CO,e/t CH,
= 66,180.90tC0,e

Thus, in 2018,

BE, = ZBES = 71,889.99tC0,e + 66,180.90tC0,e = 138,070.89 tCO,e
N

In 2019

For early season,

G
BES = Z EFBL,s,g X As,g X 10_3 X GWPCH4
g=1

= 180.34 kgCH,/season/ha X 14,189ha x 1073 x 28t CO,e/t CH,
= 71,647.64tC0,e

For later season,

G
BES = Z EFBL,s,g X As,g X 10_3 X GWPCH4
g=1

= 168.63 kgCH,/season/ha X 14,189ha x 1073 x 28t CO,e/t CH,
= 66,995.35tC0,e

Thus, in 2019,

BE, = Z BE, = 71,647.64 tCO,e + 66,995.35 tCO,e = 138,642.99 tCO,e
S
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(3) In 2020

For early season,

G
BES = Z EFBL,s,g X As,g X 10_3 X GWPCH4

g=1

For later season,

=72,120.42tC0,e

G
BE, = Z EFgp5q X Agg X 1073 X GWPgy,

g=1

Thus, in 2020,

= 66,602.03tC0,e

= 181.53 kgCH,/season/ha X 14,189ha x 1073 x 28t CO,e/t CH,

= 167.64 kgCH,/season/ha X 14,189ha x 1073 x 28t CO,e/t CH,

BE, = ZBES = 72,120.42tC0,e + 66,602.03ttCOe = 138,722.45 tCO,e
N

Overall, the baseline emissions BE, (tCOze) during the period from 2018 to 2020 are

summarized as follows:

Table 5-6 BE,, (tCOze) in baseline reference fields during this monitoring period from 2018

to 2020
YEAR 2018 2019 2020
Early Later Early Later Early Later
Season
Season Season Season Season Season Season
BE(tCO2e) 71,889.99 66,180.90 71,647.64 66,995.35 72,120.42 66,602.03
BE,, (tCOze) 138,070.89 138,642.99 138,722.45

5.2

Project Emissions

According to the applied methodology AMS-III.AU (version 4.0), the project emissions within
the project boundary are calculated as follows:

PE, = Z PE,
N

(13)
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G
PE, = Z EFpsg X Agg X 1073 X GW Py, (14)
g=1
Where:
Parameters Description
PE, Project emissions in year y (tCOze)
PE, Project emissions from project fields in season s (tCO2e)
EFpsg Project emission factor of group g in season s (kgCHas/ha per season

Determination of project emission factor on reference fields (EFp c,,)

The seasonally integrated project emission factor PEp,, shall be determined using
measurements on at least three project reference fields that fulfil the same conditions as the
baseline reference fields, with the difference that they are cultivated according to the defined
project cultivation practice. Project reference fields shall be established close to the baseline
reference fields and begin with the growing season at the same time. EFp , is the average
of the measurement results from the three reference fields.

There is only one group for all rice paddies in this project, so a total of three project reference
fields were established about 2km away from the baseline reference fields and began with
the growing season at the same time. Please refer to Section 4.3 for details of selecting
project reference fields and the measurement of the seasonally integrated project emission
factor EFp s 4. And the specific information of project reference fields has been summarized
in Table 4-1 (Section 4.3). Besides, the plan for field measurement and laboratory analysis
from project reference fields has been shown as Table 5-1 and Table 5-2 above, since all the
practice in project reference fields including the timeline of sampling should be consistent
with that in baseline reference field except for water regime.

It is demonstrated by The Report of Measuring Methane Emission Rate of Double-cropping
Rice Paddies for Early Season and Later Season with Different Water Regime by Closed
Chamber in Northern Lujiang County in 2018, 2019 and 2020 from Anhui Academy of
Agricultural Sciences that the project emissions factor of group g in season s (EFp ) is
shown as Table 5-7 below.

Table 5-7 The project emissions factor of group g in season s (EFp 5 ;) from 2018 to 2020

YEAR 2018 2019 2020
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EF Early Later Early Later Early Later
Psg Season Season Season Season Season Season
(kgCHa/season) | o4 gq 86.59 93.80 87.65 94.28 87.12

The process of calculation is shown as follow.

(2) Please refer to Section 4.3 above for detailed calculation process. The final integrated
results of RE,;,. with the unit of (kg/season/ha) in the three reference fields is equal to

EFp s 4 (kgCH4/season/ha) which are summarized in Table 5-8 below.

Table 5-8 RE,;,; (kg/season/ha) in project reference fields during this monitoring period
from 2018 to 2020

Early Season Later Season
RE Hours over RE RE, 10t Hours over RE
YEAR Category plot the season plot the season plot
(mg/hx
(mg/h x m?) (kg/season/ha) 2) (kg/season/ha)
m
Plot 1 3.24 94.87 3.27 86.33
Plot 2 3.20 2,928 93.70 3.31 2,640 87.38
2018 hours (122 hours (110
Plot 3 3.19 days) 93.41 3.26 days) 86.06
Average 3.21 93.99 3.28 86.59
Plot 1 3.22 93.51 3.32 88.45
2,904
2019 hours (121
Plot 3 3.21 days) 93.22 327 | (111days) 87.12
Average 3.23 93.80 3.29 87.65
Plot 1 3.23 94.57 3.28 86.59
2020 Plot 2 3.24 2.928hours 94.87 3.27 2.640hours 86.33
Plot 3 3.19 (122 days) 93.40 335 | (110days) 88.44
Average 3.22 94.28 3.20 87.12

Therefore, the project emission factors of group g in season s (EFp ;) are summarized as

follows:

Table 5-9 EFp; ;, (kg CH4/season/ha) in project reference fields during this monitoring
period from 2018 to 2020

68




v VCS

YEAR 2018 2019 2020
Early Later Early Later Early Later
EASON
SEASO Season Season Season Season | Season | Season
EFP_S_g
93.99 86.59 93.80 87.65 94.28 87.12
(kgCHa/season/ha)

Calculation of the project emissions in year y PE,, (tCO2e)

Taking all the information above, the table below can be reached.

Year 2018 2019 2020
Earl Lat Earl Earl Lat Earl
Season arly ater arly arly ater arly
Season Season Season Season Season Season
EFP,S,g
93.99 86.59 93.80 87.65 94.28 87.12
(kgCHa/season/ha)
GWPCH4
28
(t COze/t CH4)
Ag 4 (ha) 14,189

P.S. 1. The GW Py, is taken from the IPCC’s Fifth Assessment report, GHG Protocol

2. The number of 4; , is obtained from the Fact Sheet3! of the monitoring results submitted by

technicians

Since there are two seasons in one year and one group in the project, the project emissions
PE,, (tCO2e) during the period from 2018 to 2020 are calculated as follows:

(1) In 2018
For early season,
G
PE; = 2 EFpgg X Agg X 1073 X GW Py,
g=1
=93.99 kgCH,/season/ha x 14,189%ha x 1073 x 28t CO,e/t CH,

= 37,341.48 tCO,e

31 Fact Sheets on Rice Cultivation in Lujiang County from 2018 to 2020 submitted by technicians
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For later season,
G
PES = Z EFP,s,g X As,g X 10_3 X GWPCH4
g=1
= 86.59 kgCH,/season/ha X 14,189ha x 1073 x 28t CO,e/t CH,
= 34,401.51tCO,e

Thus, in 2018,

PE, = Z PE, = 37,341.48 tCO,e + 34,401.51 tCO,e = 71,742.99 tCO,e
S

In 2019

For early season,

G
PE, = Z EFpgg X Agg X 1073 X GW Py,
g=1

= 93.80 kgCH,/season/ha x 14,189ha x 1073 x 28t CO,e/t CH,

= 37,265.99 tCO,e

For later season,

G
PE, = Z EFpgg X Agg X 1073 X GWPgy,
g=1

= 87.65 kgCH,/season/ha X 14,189ha x 1073 x 28t CO,e/t CH,
= 34,822.64 tCO,e

Thus, in 2019,

PE, = Z PE; = 37,265.99 tC0O,e + 34,822.64tC0,e = 72,088.63 tCO,e
N

In 2020

For early season,

G
PES == Z EFP,s,g X As,g X 10_3 X GWPCH4
g=1

= 94.28 kgCH,/season/ha X 14,189ha x 1073 x 28t CO,e/t CH,

= 37,456.69 tCO,e
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For later season,

G
PES == Z EFP,s,g X As,g X 10_3 X GWPCH4

g=1

= 34,612.08 tCO,e

Thus, in 2020,

= 87.12 kgCH,/season/ha X 14,189ha x 1073 x 28t CO,e/t CH,

PE, = Z PE, = 37,456.69 tCO,e + 34,612.08 tCO,e = 72,068.77 tCO,e
S

Overall, the baseline emissions PE, (tCOze) during the period from 2018 to 2020 are

summarized as follows:

Table 5-10 PE,, (tCOze) in baseline reference fields during this monitoring period from 2018

to 2020
YEAR 2018 2019 2020
Earl Later Earl Later
Season Early Season | Later Season y y
Season Season Season Season
PE, (tCOze) 37,341.48 34,401.51 37,265.99 | 34,822.64 | 37,456.69 34,612.08
PE,, (tCO2ze) 71,742.99 72,088.63 72,068.77
5.3 Leakage
According to the applied methodology AMS-III.AU (version 4.0), any effects of the project
activity on GHG emissions outside the project boundary are deemed to be negligible and do
not considered under this methodology. So, leakage does not need to be considered in this
project.
5.4 Net GHG Emission Reductions and Removals

The emission reductions achieved by the project activity shall be calculated as the difference
between the baseline and the project emissions, which is shown as follows:

ER, = BE, — PE, (15)
Where:
Parameters Description
ER, Emission reductions in season s (tCO2e)
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Under this methodology, any effects of the project activity on GHG emissions outside the
project boundary are deemed to be negligible and do not have to be considered, so the
leakage of this project activity is zero.

Thus, the emission reduction during this monitoring period from 2018 to 2020 should be
calculated as follows:

(1)

In 2018

For early season,

ER, = BE, — PE, = 71,889.99 tCO,e
For later season,

ER, = BE; — PE; = 66,180.90 tC0,e
In 2019

For early season,

ER, = BE, — PE; = 71,647.64 tCO,e
For later season,

ER, = BE, — PE, = 66,995.35 tC0,e
In 2020

For early season,

ER, = BE; — PE; = 72,120.42 tCO,e

For later season,

—37,341.48 tCO,e = 34,548.51 tCO,e

— 34,401.51 tCO,e = 31,779.39 tCO,e

—37,265.99 tC0,e = 34,381.65 tCO,e

— 34,822.64 tCO,e = 32,172.71 tC0,e

— 37,456.69 tC0,e = 34,663.73tC0,e

ER, = BE, — PE, = 66,602.03 tCO,e — 34,612.08 tCO,e = 31,989.95 tCO,e

In general, the emission reductions achieved by this project during this monitoring period
from 2018 to 2020 can be summarized as follows.

YEAR 2018 2019 2020
Later Earl Earl Later
Season Early Season y Later Season y
Season Season Season Season
ER, (tCO2e) 34,548.51 31,779.39 34,381.65 32,172.71 34,663.73 31,989.95
Total 66,327.90 66,554.36 66,653.68

All the information above can be summarized as follows.
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Baseline Project Leakage Net GHG VCUs
emissions or | emissions emissions | emission eligible for
removals or removals | (tCO2e) reductions or issuance
(tCO2ze) (tCO2e) removals
(tCO2e)
20-March-
2018%2~31- 138,071 71,743 0 66,328 60,000
December-2018
01-January-
2019~31 - 138,643 72,089 0 66,554 60,000
December-2019
01-January-
2020~31 - 138,722 72,069 0 66,653 60,000

December-2020

Total 415,436 215,901 0 199,535 180,000

The net GHG emission reductions generated during this monitoring period have exceeded
the threshold required in the small-scale methodology applied, which is the 60,000 tCO-e
per year, therefore, the project proponent only claimed the 60,000 t CO2e annually as stated
in registered PD. According to the Section 3.14.4 of updated VCS Standard (v4.1), for GHG
emission reductions occurring on or before 31 December 2020, all ex-ante estimates and
ex-post calculations may be converted to CO.e using either the GWP value of 25 for CH4
from the IPCC Fourth Assessment Report (AR4) or that of 28 from ARS5. Besides, projects
that complete validation on or before 31 July 2021 may use GWP value of 25 for CH4 from
AR4 for ex-ante emission reduction estimates, though such projects shall use GWP value of
28 for CH4 from AR5 for ex-post calculations. Since this project has registered on 14
September 2021, the GWP value of 28 shall be used during this monitoring period while that
of 25 was used for ex-ante estimates in registered PD. That is why the ex-post emission
reduction calculation in this monitoring report exceeded the threshold of 60,000 tCO.e per
year.

32 Section 3.8 of the VCS Standard v4.1 states that “The project crediting period is the time period
for which GHG emission reductions or removals generated by the project are eligible for issuance
as VCUs.” According to the Methodology of Methane emission reduction by adjusted water
management practice in rice cultivation, the time when the project produces emission reductions is
the start time of land preparation. And the land preparation means the start of a rice season. The
main activity of this project is emission reduction due to adjusted water regime during rice cultivation,
which means emission reduction for each year, for period from 2018 to 2020, only occurred thought
the rice growing season. Therefore, although the crediting period in 2018 does not start from 1st
January, it has already included the whole rice growing season in a year, that is why the amount of
emission reduction is similar to that in 2019 and 2020.
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Then, the final results of this monitoring period should be summarized as follows.

Net GHG emission reductions or removals

(tCO2e) claimed during this monitoring

period
20-March-2018~31- December-2018 60,000
01-January-2019~31 -December-2019 60,000
01-January-2020~31 - December-2020 60,000
Total 180,000

The number of GHG credits issued to the Project during this Monitoring period is 180,000
VCUs.
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